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EPA CLEANUP ACTIVITIES

Basic Site Information—2018

The scope of work in 2018 involves
placement of the eco-layer in Area
A, the Island Area and the ABD as
well as site restoration. Hydraulic
dredging, processing and off-site
disposal of sediment containing
mainly mercury and lead in a 36-
acre area within Pompton Lake
called the Acid Brook Delta (ABD)
is complete. The work will be per-
formed by The Chemours Company
FC, LLC., through its contractor,
Sevenson Environmental Services
with EPA/NJDEP oversight.

Further information:

Borough of Pompton Lakes
http://www.pomptonlakesgov.com

Questions? Please Contact:

EPA Remedial Project Manager
Perry Katz

(212) 637-4426
katz.ira-perry@epa.gov

EPA Community Involvement
Coordinator

Pat Seppi
(646) 369-0068

seppi.pat@epa.gov

EPA’s 71st update is to inform the community of the progress of activities
related to the dredging being performed on the 36-acre portion of the
Pompton Lake Study Area known as the Acid Brook Delta (ABD).

Last activities performed (week of December 18th):

¢ Continued demobilization of sediment processing equipment.

¢ Continued trucking of dredged material residuals from demobilization
to the off-site landfill facility as needed.

¢ On December 21st and 22nd, a total of 21 trucks were loaded with
dredged material residuals from the demobilization of sediment pro-
cessing equipment at the site.

¢ A total of 2781 truckloads have been shipped off-site through Decem-
ber 22nd.

¢ Turbidity/dust/mercury monitoring completed— data on website:
(www.pomptonlakesworks.com/pompton-lake-project/environmental-
monitoring).

Activities scheduled (week of February 19th):

+ Resume equipment demobilization activities.

+ Continue routine inspection of site work areas per approved permits
and for safety purposes.

Note:
HYDRAULIC AND MECHANICAL DREDGING ARE COMPLETE.

EQUIPMENT DEMOBILIZATION ACTIVITIES WILL RESUME
ON FEBRUARY 20TH AND CONTINUE FOR THE NEXT 2-3
WEEKS PENDING WEATHER.

TRAFFIC CONTROLS WILL BE IN PLACE AS HEAVY EQUIP-
MENT WILL BE MOVED OFF-SITE.

Eco-layer placement will be performed beginning Spring 2018 in con-
junction with site restoration. The overall schedule for completion of
the work in 2018 is unchanged.

EPA will continue its presence at Borough Hall on Thursdays from
10am until 4pm. Alternatively, do not hesitate to contact us using the
contact information included in this Community Update.




